4141 Davis Creek Court
Kalamazoo, Michigan 49001
Telephone: (269) 344-1230 Fax: (269) 344-8558

’

CONESTOGA-ROVERS
& ASSOCIATES hitp //www craworld com

November 8, 2011 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
77 West Jackson Boulevard (SR-6])

Chicago, Illinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report - October 2011
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three
copies of the Progress Report No. 60 for the period of October 1, 2011 through October 31, 2011.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

LC/1/Kal. P R
Encl. , US EPA RECORDS CENTER REGION 5

cc Michael Berkoff (U.S. EPA) - electronic only " I III II " I " I"I I "l
Paul Bucholtz (MDEQ) - three hard copies

John Bradley (MDEQ) - electronic only

Jim Saric (U.S. EPA) - electronic only

Erik Wilson (City of Plainwell) - electronic only
Richard Gay (Weyerhaeuser) - electronic only

Joe Jackowski (Weyerhaeuser) - electronic only
Martin Lebo (Weyerhaeuser) - electronic only
Michael Erickson (Arcadis) - electronic only

Dawn Penniman (Arcadis) - electronic only

Garry Griffith (Georgia-Pacific, LLC) - electronic only
Jeffrey Lifka (Tetra Tech) - electronic only

Gregory Carli (CRA) - electronic only
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Progress Report No. 60
October 1, 2011 to October 31, 2011

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(US. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility
Study (RI/FS), pursuant to the terms of the Consent Decree for the Design and Implementation
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site)
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund
Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

o Conference call with U.S. EPA, Michigan Department of Environmental Quality, Camp
Dresser and McKee, Inc. (CDM), and SulTRAC on October 28, 2011 to discuss the Human
Health and Ecological Risk Assessments performed as part of the Remedial Investigation
(RI) Report submitted to U.S. EPA on June 20, 2011.

2. Data Received

e None

3. Modifications to W(;rk Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e Due to achange in U.S. EPA Project Manager and an extension in the schedule for receiving
comments on the RI Report, the schedule approved by U.S. EPA on June 20, 2011 is no
longer valid. A revised schedule for completion of the RI and Feasibility Study (FS) will be
proposed by Weyerhaeuser and submitted to U.S. EPA for approval following receipt of
U.S. EPA's comments on the RI Report.

4. Problems Encountered and Planned Resolution

e None

5. Work Anticipated During the Next Reporting Period

e Prepare a memorandum presenting revisions to the Human Health and Ecological Risk
Assessments based on the current conceptual Mill redevelopment plan and U.S. EPA
comments during the October 28, 2011 conference call and submit to U.S. EPA by
November 15, 2011.
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6. Anticipated Development with Work during the Next Period

¢ None

7. Other Relevant Information

e None
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